
ID Task Name % Comp Duration Start Finish
1 ISO 9000 to Initial Certification 78% 217.5 days Mon 08/21/00 Tue 07/03/01

4 Complete the Audit Cycles 97% 121 days Fri 08/25/00 Wed 02/21/01

136 Audit Cycle Completed 0% 0 days Wed 02/21/01 Wed 02/21/01

137 Revise QM and EQPs Per Document Reviews 61% 131.5 days Thu 08/24/00 Wed 03/07/01

141 Authors Revise EQP 60% 95.5 days Tue 10/17/00 Wed 03/07/01

183 QMS Revisions Completed 0% 0 days Wed 03/07/01 Wed 03/07/01

184 Revise EDM in ISO Work Instruction Format 0% 9.5 days Wed 02/21/01 Tue 03/06/01

191 EDM Revisions Completed 0% 0 days Tue 03/06/01 Tue 03/06/01

192 Recruit and Train New Internal Auditors 100% 46 days Mon 09/25/00 Thu 11/30/00

196 Internal Auditor Training Complete 100% 0 days Thu 11/30/00 Thu 11/30/00

197 Internal Audit 0% 24 days Wed 03/07/01 Tue 04/10/01

204 Internal Audit Completed 0% 0 days Tue 04/10/01 Tue 04/10/01

205 Revise QM and EQPs Per Document Reviews 0% 12.5 days Tue 04/10/01 Thu 04/26/01

209 Authors Revise EQP 0% 9.5 days Fri 04/13/01 Thu 04/26/01

252 Complete the Internal Audit Cycle 0% 21.25 days Fri 04/27/01 Tue 05/29/01

256 Management Team Review Meeting to Follow up Action 0% 0.25 days Tue 05/29/01 Tue 05/29/01

257 Compliance Audit 0% 25.25 days Tue 05/29/01 Tue 07/03/01

258 Contact LRQA to Schedule Compliance Audit 0% 0.25 days Tue 05/29/01 Tue 05/29/01
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